Message

From: McKim, Beverly [Mckim.Beverly@epa.gov]

Sent: 10/27/2017 11:41:48 AM

To: Watkins, Tim [Watkins.Tim@epa.gov]

CC: Schumacher, Brian [Schumacher.Brian@epa.gov]; Andrews, Robert [Andrews.Robert@epa.gov]; Baker, Todd
[Baker.Todd@epa.gov]

Subject: Re: SYSTEM FURNITURE BREAKDOWN - question about CHL staff moving into the EXC building

We'll give it our best shot to make it work.

On Oct 26, 2017, at 6:13 PM, Watkins, Tim <¥/atkins. Tim@epn.gov> wrote:

Beverly
Here are my thoughts.

As we have discussed the consolidation and relocation activities with Las Vegas staff, we have
communicated that we need to vacate UNLV by Sep 30, 2018. As a result, | believe our staff have
generally had the impression that Sep 30, 2018 would be the date by which they would have to relocate.
After talking with some staff and with the Union | felt that setting Sep 30, 2018 as the date by which the
lab based staff would need to relocate from Las Vegas was appropriate given the significant impact this
relocation will have on their personal lives.

| do believe that some of the lab based staff will chose to relocate sooner and that coupled with the
relocation of the non-lab based staff remaining in Las Vegas in the summer should clear out a good
portion of the offices in the Executive and CHL buildings. Also, | did tell the lab based staff that their lab
equipment will be moved in the summer so the labs will be cleared out before Sep 30. So | believe that
we could begin and complete some cleaning and furniture removal before Sep 30. Once we get a better
sense of the individual decisions of the lab based staff on their relocation plans, we will know how many
of our lab based staff will be staying in Las Vegas until Sep 30 and can develop a more specific plan for
moving forward. If we do need lab based staff currently in the CHL building to leave before Sep 30, then
| was thinking that we could either accommodate them for a short period of time (1 month) in the
Executive building without too much disruption or we could explode other options (eg telework).

Finally, | know | did say in my email below that | was not aware of plans to move staff from CHL to EXC
but that was in response to the statement in the original email as making this move after
decommissioning. | may have misinterpreted what was being asked, but | believe we should be able to
work something out as specified above to minimize the impact of the relocation on staff as much as
possible and to provide them with some additional flexibility in the timing for their plans for relocation.
Let me know if you want to discuss.

Thanks.

Tim

Sent from my iPhone

On Oct 24, 2017, at 4:07 PM, McKim, Beverly <kickim Beverly@epa.gov> wrote:

Tim,
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| heard you say at the LV All Hands that the directed reassignment date for the lab staff
was September 30, 2018,

You indicated in the message below there were no plans to move the CHL lab staff to
the EX{.

I suspect some will choose to stay until September 30" and EDDP is supposed to begin
on October 1 in CHL. We need time to get their work space deaned out and systems
furniture broken down and moved out. How is this going to work?

Thank you,
Beverly

From: Watkins, Tim

Sent: Thursday, September 28, 2017 6:33 AM

To: McKim, Beverly <Mckim. Beverlyi@epa. gov>

Cc: Schumacher, Brian <Schumacher. Brian®@epa.eny>; Andrews, Robert

<Andrews Bobert@epa.gov>; Baker, Todd <Baker Todd@ena.gov>

Subject: Re: SYSTEM FURNITURE BREAKDOWN - question about CHL staff moving into
the EXC building

Beverly

| am not aware of any plans to move staff from the CHL to the EXC so | am not sure
where the idea originated.

Tim
Sent from my iPhone

On Sep 28, 2017, at 1:04 AM, McKim, Beverly <} ckint. Beverly@epa.gov> wrote:

Tim,

Where are they getting this idea from? What scenario would have the
CHL lab staff moving into EXC?

We need CHL cleaned out by Qctober 1 50 that EDDP can begin, 1t will
take one month prior to that to get all of the “stuff” out of the
building, 5o that means staff and equipment moved out of CHL by
September 1.

The master schedule | provided shows LY labs move to RTP during the
month of August 2018 and packing in July 2018,

Even if the staff identified in the directed reassignment was given until

September 1 and they decided not to take the reassignment, why would
we move them to the EXC?

Thank you,
Beverly
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From: Andrews, Robert

Sent: Wednesday, September 27, 2017 7:27 PM

To: Baker, Todd <Baker. Todd@ena.gov>; McKim, Beverly
<WMekim.Beverlv@epa.gov>

Subject: SYSTEM FURNITURE BREAKDOWN

Good evening Todd,

| had a discussion with Lantis Osemwengie and Jeff Johnson this
morning regarding the disassembly of the NERL’s unoccupied system
furniture spaces. He disclosed to me that after the CHL laboratories are
decommissioned, the researchers will be moving to the EXC Center until
September 2018.

From my understanding, there are nine researchers that are presently in
the CHL lab that will need to relocate to the EXC Center. Currently there
are nine {9) unoccupied assembled systems furniture spaces available in
the EXC Center.

Keeping you informed of the facilities work actions that’s sensitive to
some of our NERL Las Vegas staff employees.

Cordially,

Robert W, Andraws Jr,

Facility/Fleet/Security Manager

Office of Research and Development

National Exposure Research Laboratory

Research Triangle Park

Safety, Health, and Environmental Management Office
U. S. Environmental Protection Agency

944 E. Harmon Avenue

Las Vegas, NV 89119

Office: (702) 798-2613

Personal Matters / Ex. 6 i

Fax: (702) 798-2163
andrews. robert@epa.gov
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